—RLEVCO

CONSTRUCTION

INCORPORATED

PROJECT : Helix

CHANGE ORDER

22300 Decker Prairie Rosehill
Tomball, TX 77377
(281) 304-5005 ph.  (281) 255-8853 fax

11 revised

DATE: 8/17/2009

LOCATION: Ingleside

SUPERINTENDENT:

CHANGE REQUESTED TO:

COMPANY:
ADDRESS:

PHONE:

CHANGE REQUESTED BY:

COMPANY:
ADDRESS:

PHONE:

Clint Dillard

Joe Mazzola

Helix

Clint Dillard

FAX:

Levco Construction, Inc.

22300 Decker Prairie Rosehill

Tomball, Texas 77377

281-304-5005

DESCRIBE CHANGES / ADDITIONAL WORK:

FAX: 281-255-8853

mitigation site changes

Furnish 41If of RCP and 2 6:1 safety end treatments $2,200.00
Provide stabalized sand for pipe bedding $600.00
Provide limestone wear surface at entrance $600.00
Provide 1 trackhoe, 1 bull dozer, and 1 compactor with mobilization $8,000.00
Labor for RCP and safety ends $3,200.00
Construct approx. 600-800If of access road with onsite materials $5,000.00
Mobalize 1 wheel loader to transport onsite material for access road $800.00

Fuel is incorporated into the machine cost. Any additional fill required to construct the road will be charge at

a rate of $20.00 per cubic yard.

PRICE INCREASE:

CHANGES APPROVED BY:

$20,400.00

PRINTED DATE
SIGNED Helix

Clint Dillard 3/4/2009
PRINTED DATE

SIGNED

LEVCO CONSTRUCTION, INC.





